
PROJECT TIMELINE
R1 = Responsibility 1

1st Monday of every week
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2017 R1
SWPC R1: Provide (a) list of historic events to validate 
(CME start time) (b) model CME parameter inputs for all 
events. Preliminary list available in mid-July. (Doug)

SWPC R2: Provide detailed inputs and 
outputs for a select number (~3) of 
operational WSA-Enlil runs  from the event 
list (including all model settings, WSA input 
file, magnetogram input file information, and 
CME parameters). Vic

Choose events; choose 
model settings; choose 

metrics; establish 
benchmarks; GONG-
WSA-Enlil runs and 

validation

SWPC R2: Provide detailed inputs for all 
available operational WSA-Enlil runs from 
event list (including all model settings, WSA 
input file, magnetogram input file 
information, and CME parameters). Doug

CCMC: replicate test run provided. 
Leila, Peter

CCMC (SWPC R2): Create online database of provided SWPC 
simulations, including all necessary metadata. Chiu

CCMC (SWPC R2): Provide test runs with different grid resolutions, test 
replication. Discuss desired grid resolution, time resolution, and model 
ambient settings to be used for CCMC R1 & R2.  Leila, Peter
SWPC R2: Evaluate any test runs. Discuss and decide desired grid resolution, 
grid outer boundary, time resolution, magnetogram input frequency, model 
versions, model ambient settings, number of blocks, and other relevant 
information to be used for CCMC R1 & R2.  SWPC will evaluate whether low-
resolution grid runs will suffice for this and all subsequent items.  Vic

SWPC R3: Prepare an evaluation of the required resolution for model runs. Vic

SWPC R1: Provide metrics to be 
used for model validation tasks. 
Metrics may be revised as 
needed.  These metrics will be 
used for the validation tasks in 
the items below.

CCMC R1: Create an on-line database of simulations using GONG-
WSA-Enlil driven by a single GONG magnetogram to establish 
model performance benchmarks.  (continues into 2018) 
CCMC R2: Perform validation of GONG-WSA-Enlil driven by time-
dependent GONG magnetograms. The results will be compared 
to GONG-WSA-Enlil runs from NASA responsibility 1. (continues 
into 2018)                                                                         
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2018
CCMC R1: Create an on-line database of simulations using GONG-
WSA-Enlil driven by a single GONG magnetogram to establish 
model performance benchmarks.  (continued from 2017) 

ADAPT-WSA-Enlil 
runs and validation; 

interim report

CCMC R2: Perform validation of GONG-WSA-Enlil driven by time-
dependent GONG magnetograms. The results will be compared 
to GONG-WSA-Enlil runs from NASA responsibility 1. (continued 
from 2017) 
SWPC (CCMC R3): Choose one 
event for CCMC R3.  Discuss and 
provide source for GONG-
ADAPT maps to be used in 
CCMC R3-R5

CCMC R3: Perform a preliminary time-dependent ADAPT-WSA-
Enlil simulation for all 12 realizations for one event.  Necessary 
ADAPT-WSA model outputs will be obtained from subject matter 
experts if WSA 4.0 has not yet been implemented at CCMC.

Joint R1: prepare interim report 
due May 1st

CCMC R4: Perform validation of ADAPT-WSA-Enlil (WSA Version 4.0 or higher, Enlil version 2.8f or higher) driven by 12 realizations of single ADAPT maps.  The 
results will be compared with GONG-WSA-Enlil runs from R1 and R2.  

CCMC R5: Perform validation of ADAPT-WSA-Enlil driven by time-dependent ADAPT maps (one 
sequence for each of the 12 realizations).  The results will be compared to the GONG-WSA-Enlil 
runs from responsibilities R1, R2, and R4. CCMC will investigate ways to take best advantage of 12 
realizations. (continues into 2019)
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2019
CCMC R4: Perform validation of ADAPT-WSA-Enlil (WSA Version 
4.0 or higher, Enlil version 2.8f or higher) driven by 12 realizations 
of single ADAPT maps.  The results will be compared with GONG-
WSA-Enlil runs from R1 and R2.  

Final report Joint R2: Prepare final report due May 1st. 


